

Modernisation offensive 2024

PROJECT	LINE(S) AFFECTED	MAR	APRIL	MAY	JUNE	JULY	AUG.	SEPT.	ОСТ.	NOV.	DEC.
Kreuzgasse: renewal of tracks	9,42	11 — 30) March								
Redesign of Wiedner Hauptstraße, renewal of tram tracks	1,62 4		2 April u	ntil Nove	mber						
Redesign of Universitätsstraße, renewal & relocation of tram tracks	43, 44		16 Ap	ril until S	eptembe	er					
Leopoldau: renewal of switches	UI			1 – 6 May	/						
Schottenring-Friedensbrücke: renewal of switches	U4			9 – 13	& 18 – 21	May					
Matzleinsdorfer Platz: modernisa- tion of tram platform	1,18				1 June to	2 Septer	nber				
Augarten bridge: general refurbish- ment & renewal of the tram tracks	31				3 June to	o 2 Septe	mber				
Schwedenplatz-Schottenring: renovation of the tunnel girders	U4				2	9 June to	2 Septer	nber			
Installation of switches for the new tram line 12	2					1 — 21 Jul <u>i</u>	y				
Urban Loritz Platz: renewal of tram tracks	i 6, 18					15 July	to 3 Augı	ıst			
Platform renovation Kagran	UI						19 Au	igust unt	il Novem	ber	
Installation of switches for the new tram line 12							5 Augus	t to 2 Sep	otember		
Installation of switches for the new tram line 27	26						5 — 19 Au	ugust			
Heiligenstadt: renewal of the turning facility	U4								7 — 31 O	ctober	
Schlickplatz: renewal of the tram tracks	🚊 D, 71								21 O	ct. to 9 N	ov.
Heiligenstadt: renewal of switches	U4									31 Oct. to	4 Nov.
New construction of the under- ground bridge over the Alserbach	U4								4	Nov. to 18	Dec.

As of: July 2024